OVERALL MANUFACTURING PLANNING FOR DRUMS - Paquetes de trabajo

ID	Tipo	Asunto	Estado	Fecha de inicio	Fecha de finalización
41	Task	Load & anchorage drawing	New	04/20/2021	06/28/2021
39	Task	GAD drawing	New	04/20/2021	06/28/2021
38	Task	ENGINEERING	New	04/20/2021	09/12/2022
37	Task	AGROPOLCHYM CONTRACT	New	04/20/2021	03/17/2023
43	Task	Manufacturing drawings	New	05/16/2021	08/11/2022
42	Task	Rest of engineering documents	New	05/16/2021	09/12/2022
45	Task	Shells, flights, frames, guards and hoods	New	06/06/2021	02/20/2023
44	Task	PROCUREMENT & FABRICATION	New	06/06/2021	02/20/2023
51	Task	Rollers and shafts	New	07/06/2022	09/30/2022
50	Task	Reducers and Coupling	New	07/07/2022	11/04/2022
46	Task	Bearings and supports	New	07/14/2022	09/15/2022
55	Task	Shoes for riding rings	New	07/18/2022	10/26/2022
54	Task	Girth gear supports	New	07/18/2022	10/26/2022
52	Task	Riding rings	New	07/18/2022	10/18/2022
47	Task	Motors	New	07/18/2022	10/25/2022
56	Task	Internals	New	07/20/2022	11/14/2022
48	Task	Girth gears	New	07/27/2022	12/19/2022
53	Task	Trunnion and Thrust rollers	New	08/01/2022	10/21/2022
49	Task	Pinions	New	08/01/2022	10/21/2022
57	Task	INSPECTION	New	02/21/2023	02/24/2023
58	Task	PACKING	New	02/27/2023	03/03/2023
59	Task	DAP DENVYA	New	03/06/2023	03/17/2023

04/29/2024